COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2020

ESTI MATE SUMVARY 14:21: 03
CONTI D C22768 ESTI MATE NO: 0009 PROG SPEC YR: 2005
PCN: 22768- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 136.0 DAYS TINE ALLOW 136 WORK DAYS
CRAI G RESI DENCY ADA RAMPS PERCENT TIME:  100. 00 ORI G TI ME ALLOW 136 WORK DAYS
PRQJECT NO. CR300- 248
CRAI G RESI DENCY ADA RAMPS
NAVE OF ROAD: 131B
PRQIECT COUNTI ES: ROUTT MOFFAT
R O BLANCO
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 09/ 10/ 2020 DATE TI ME STARTED 07/29/2019
P.O. Box 4768 DATE LET 05/ 16/ 2019 DATE WORK BEGAN 07/ 29/ 2019
DATE AWARDED 05/ 24/ 2019 DATE TI ME SToPPeDp 10/ 02/2020
DATE CONTRACT EXECUTED 07/12/2019 DATE ACCEPTED 10/ 02/ 2020
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 07/29/2019
CURRENT TOTAL THI'S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 023, 636. 96 PARTI Cl PATI NG $ 3, 500. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 1,030, 000.00 NON-PARTI Cl PATI NG 1,020, 136. 96 175, 509. 06
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,023, 636. 96 175, 509. 06
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 023, 636. 96 175, 509. 06
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 15, 450. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 008, 186. 96 175, 509. 06
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 1,008, 186. 96 175, 509. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE o :;; 77777 1775,7555 o6

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22768-BI D ESTI MATE RUN 11/ 18/ 2020
PRQJECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 013B (Craig)

0005 202-00200 *Renpoval of Sidewal k 189. 000 189. 000
Sy 0. 000 0.00
22.00000 189. 000 4,158. 00
0010 202-00203 *Rermoval of Curb and Gutter 326. 000 326. 000
LF 0. 000 0. 00
9. 00000 326. 000 2,934. 00
0015 202-00210 *Renpoval of Concrete Pavenent 8. 000 8. 060
Sy -0.060 -1.92
32. 00000 8. 000 256. 00
0020 202-00220 *Renmoval of Asphalt Mat 11. 000 10. 430
SY 0.570 17. 10
30. 00000 11. 000 330. 00
0025 202- 00250 Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0.00
3. 00000 0. 000 0. 00
0030 202-00827 *Rermoval of Pull Box 3.000 3. 000
EACH 0. 000 0. 00
300. 00000 3. 000 900. 00
0035 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0045 203-02330 Laborer 5. 000 5. 000
HOUR 0. 000 0. 00
45. 00000 5. 000 225.00
0050 208-00090 Erosi on Control (Curb Ranp) 20. 000 20. 000
EACH 0. 000 0. 00
10. 00000 20. 000 200. 00
0055 210-00810 Reset Ground Sign 7.000 0. 000
EACH 7.000 1, 050. 00

150. 00000 7.000 1, 050. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22768-BI D ESTI MATE RUN11/18/2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0060 210-00858 *Reset Pedestal Pole 0. 000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0065 210-00860 *Reset Pedestrian Push Button 5. 000 5. 000
EACH 0. 000 0. 00
420. 00000 5. 000 2, 100. 00
0070 210-01700 Reset Sprinkl er Head 9. 000 9. 000
EACH 0. 000 0.00
100. 00000 9. 000 900. 00
0075 212-00050 Sod 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0080 213-00067 Rock Miul ch (Weed Free) 0. 000 0. 000
SF 0. 000 0.00
5. 00000 0. 000 0. 00
0085 304- 06000 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0.00
0090 403-00721 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 8. 060
5% 1. 940 184. 30
95. 00000 10. 000 950. 00
0095 607-11525 Fence (Pl astic) 0. 000 0. 000
LF 0. 000 0. 00
0. 50000 0. 000 0.00
0100 608-00000 *Concrete Sidewal k 32. 000 32. 000
Sy 0. 000 0.00
56. 00000 32.000 1, 792. 00
0105 608-00010 *Concrete Curb Ranp 286. 000 286. 000
SY 0. 000 0. 00
126. 00000 286. 000 36, 036. 00
0110 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0.00

50. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22768-BI D ESTI MATE RUN11/18/2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0115 609-21020 *Curb and CGutter Type 2 (Section Il-B) 76.000 76. 000
LF 0. 000 0. 00
37.00000 76. 000 2,812.00
0120 613-07001 *Type One Pull Box 2.000 2.000
EACH 0. 000 0. 00
700. 00000 2.000 1, 400. 00
0125 614-72863 *Pedestrian Push Button Post Assenbly 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0130 622-00270 Bol I ard 0. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0135 625-00000 *Construction Surveying 1. 000 0.500
LS 0. 500 3, 750. 00
7,500. 00000 1. 000 7,500. 00
0140 626- 00000 Mobi I i zati on 1. 000 0.722
LS 0.278 34, 853. 97
125, 374. 00000 1. 000 125, 374. 00
0145 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0150 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
13. 00000 0. 000 0.00
0155 629-01065 *Survey Monument (Type 5S) 1. 000 0. 000
EACH 1.000 965. 00
965. 00000 1. 000 965. 00
0160 630- 00000 Fl aggi ng 718. 000 633. 250
HOUR 84. 750 1, 695. 00
20. 00000 718. 000 14, 360. 00
0165 630-00007 Traffic Control Inspection 31. 000 31.000
DAY 0. 000 0. 00

300. 00000 31. 000 9, 300. 00
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Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22768-BI D ESTI MATE RUN11/18/2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 013B (Craig)

0225 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 289, 724.00 $ 45,236.65% 289, 724. 00
CAT NO0201 040A (Craig)

0230 202-00010 *Renoval of Tree 1. 000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00
0235 202-00200 *Renoval of Sidewal k 414. 000 414. 000
Sy 0. 000 0. 00
22. 00000 414. 000 9, 108. 00
0240 202-00203 *Renmoval of Curb and Gutter 1, 377. 000 1,377.000
LF 0. 000 0.00
9. 00000 1,377.000 12, 393. 00
0245 202-00210 *Renpval of Concrete Pavenment 60. 000 60. 000
Sy 0. 000 0.00
32. 00000 60. 000 1,920. 00
0250 202-00220 *Rermoval of Asphalt Mat 139. 000 85. 400
5% 53. 600 1, 608. 00
30. 00000 139. 000 4,170. 00
0255 202-00827 Renoval of Pull Box 2. 000 2.000
EACH 0. 000 0.00
300. 00000 2.000 600. 00
0260 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0265 208- 00090 Erosion Control (Curb Ranp) 52. 000 52. 000
EACH 0. 000 0.00
10. 00000 52. 000 520. 00
0270 210-00810 Reset Ground Sign 20. 000 20. 000
EACH 0. 000 0.00

150. 00000 20. 000 3, 000. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22768-BI D ESTI MATE RUN11/18/2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (Craig)

0275 210-01000 Reset Fence 25. 000 25.000
LF 0. 000 0. 00
20. 00000 25. 000 500. 00
0280 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 19. 000 0. 000
LF 19. 000 285. 00
15. 00000 19. 000 285. 00
0285 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0290 403-00721 Hot M x Asphalt (Patching) (Asphalt) 23.000 2. 760
SY 20. 240 1,922. 80
95. 00000 23.000 2,185.00
0295 412-00600 *Concrete Pavenent (6 Inch) 58. 000 58. 470
Sy -0.470 -39.95
85. 00000 58. 000 4, 930. 00
0300 608-00000 *Concrete Sidewal k 67.000 67.000
SY 0. 000 0. 00
56. 00000 67.000 3,752.00
0305 608-00010 *Concrete Curb Ranmp 1, 011. 000 1, 011. 000
Sy 0. 000 0. 00
126. 00000 1,011. 000 127, 386. 00
0310 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0315 609-21020 *Curb and CGutter Type 2 (Section Il-B) 96. 000 95. 720
LF 0. 280 10. 36
37.00000 96. 000 3,552.00
0320 613-07001 *Type One Pull Box 4.000 4. 000
EACH 0. 000 0. 00
700. 00000 4.000 2,800.00
0325 627-30411 Preforned Thernopl astic Pavenent Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00

13. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22768-BI D ESTI MATE RUN11/18/2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 040A (Craig)

0330 629-01065 *Survey Monument (Type 5S) 2.000 0. 000
EACH 2.000 1, 930. 00
965. 00000 2.000 1, 930. 00
0335 630- 00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0340 630-00012 Traffic Control Managenent 27.000 27.000
DAY 0. 000 0. 00
1, 400. 00000 27.000 37,800. 00
CAT 0201 CURRENT AMT $ 223,931.00% 5,716.21% 223,931.00

CAT NO0202 040Z (Craig)

0345 202-00200 *Renmoval of Sidewal k 630. 000 630. 000
SY 0. 000 0. 00
22.00000 630. 000 13, 860. 00
0350 202-00203 *Renoval of Curb and Cutter 931. 000 931. 000
LF 0. 000 0. 00
9. 00000 931. 000 8,379.00
0355 202-00210 *Rermoval of Concrete Pavenent 5. 000 4. 650
SY 0. 350 11. 20
32. 00000 5. 000 160. 00
0360 202-00220 *Renpoval of Asphalt Mat 44.000 25. 000
Sy 19. 000 570. 00
30. 00000 44.000 1, 320. 00
0365 202-00827 Renoval of Pull Box 2.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0370 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0375 208-00090 Erosi on Control (Curb Ranp) 42.000 42.000
EACH 0. 000 0. 00

10. 00000 42.000 420. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22768-BI D ESTI MATE RUN11/18/2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  040Z (Craig)

0380 210-00810 Reset Ground Sign 9. 000 6. 000
EACH 3. 000 450. 00
150. 00000 9. 000 1, 350. 00
0385 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0.00
0390 304-06000 Aggregat e Base Course (Cl ass 6) 0. 000 0. 000
TON 0. 000 0. 00
43. 00000 0. 000 0. 00
0395 403-00721 Hot M x Asphalt (Patching) (Asphalt) 52. 000 0. 000
sy 52. 000 4,940. 00
95. 00000 52.000 4,940. 00
0400 412-00600 *Concrete Pavenent (6 Inch) 72.000 72.000
SY 0. 000 0. 00
85. 00000 72.000 6,120. 00
0405 608-00000 *Concrete Sidewal k 79. 000 79. 000
SY 0. 000 0. 00
56. 00000 79. 000 4,424.00
0410 608-00010 *Concrete Curb Ramp 763. 000 763. 000
Sy 0. 000 0. 00
126. 00000 763. 000 96, 138. 00
0415 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0.00
0420 609-21020 *Curb and CGutter Type 2 (Section |I-B) 134. 000 134. 000
LF 0. 000 0. 00
37. 00000 134. 000 4, 958. 00
0425 613-07001  Type One Pull Box 1. 000 1. 000
EACH 0. 000 0. 00
700. 00000 1.000 700. 00
0430 629-01065 *Survey Monument (Type 5S) 0. 000 0. 000
EACH 0. 000 0. 00

965. 00000 0. 000 0. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22768-BI D ESTI MATE RUN 11/ 18/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202  040Z (Craig)

0435 630-00007 Traffic Control Inspection 22.000 21.000
DAY 1.000 300. 00
300. 00000 22.000 6, 600. 00
0440 630-00012 Traffic Control Managenent 43.000 41.000
DAY 2.000 2,800.00
1, 400. 00000 43. 000 60, 200. 00
CAT 0202 CURRENT AMT $ 210, 169.00 $ 9,071.20 % 210, 169. 00

CAT NO0203  040A (Hayden)

0445 202-00200 *Renpval of Sidewal k 440. 000 0. 000
Sy 440. 000 9, 680. 00
22.00000 440. 000 9, 680. 00
0450 202-00203 *Rermoval of Curb and Gutter 573. 000 0. 000
LF 573. 000 5, 157. 00
9. 00000 573. 000 5, 157. 00
0455 202-00210 *Renoval of Concrete Pavement 37. 000 0. 000
Sy 37.000 1,184. 00
32. 00000 37.000 1, 184. 00
0460 202-00220 *Rermoval of Asphalt Mat 12. 000 0. 000
SY 12. 000 360. 00
30. 00000 12. 000 360. 00
0465 202- 00250 Renoval of Pavenent Marking 172. 000 0. 000
SF 172. 000 516. 00
3. 00000 172. 000 516. 00
0470 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0475 208-00090 Erosi on Control (Curb Ranp) 38. 000 0. 000
EACH 38. 000 380. 00
10. 00000 38. 000 380. 00
0480 210-01700 Reset Sprinkl er Head 0. 000 0. 000
EACH 0. 000 0. 00

100. 00000 0. 000 0.00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22768-BI D ESTI MATE RUN 11/ 18/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203  040A (Hayden)

0485 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 60. 000 0. 000
LF 60. 000 900. 00
15. 00000 60. 000 900. 00
0490 212-00050 Sod 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0495 304-06000 *Aggr egat e Base Course (Cl ass 6) 14.720 14.720
TON 0. 000 0. 00
43. 00000 14. 720 632. 96
0500 403-00721 Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
Sy 15. 000 1, 425. 00
95. 00000 15. 000 1,425.00
0505 412-00600 *Concrete Pavenent (6 Inch) 32.000 0. 000
SY 32. 000 2,720.00
85. 00000 32.000 2,720.00
0510 608-00000 *Concrete Sidewal k 180. 000 0. 000
SY 180. 000 10, 080. 00
56. 00000 180. 000 10, 080. 00
0515 608-00010 *Concrete Curb Ranp 466. 000 0. 000
SY 466. 000 58, 716. 00
126. 00000 466. 000 58, 716. 00
0520 608-00015 *Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0525 609-21020 *Curb and Gutter Type 2 (Section |I-B) 150. 000 0. 000
LF 150. 000 5, 550. 00
37.00000 150. 000 5, 550. 00
0530 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 204. 000 0. 000
Li ne
) ( SF 204. 000 2,652.00
13. 00000 204. 000 2,652.00
0535 629-01065 *Survey Monument (Type 5S) 1. 000 0. 000
EACH 1.000 965. 00

965. 00000 1. 000 965. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22768-BI D ESTI MATE RUN 11/ 18/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203  040A (Hayden)

0540 630-00007 Traffic Control Inspection 4.000 0. 000
DAY 4.000 1, 200. 00
300. 00000 4.000 1, 200. 00
0545 630- 00012 Traffic Control Managenent 10. 000 0. 000
DAY 10. 000 14, 000. 00
1, 400. 00000 10. 000 14, 000. 00

CAT 0203 CURRENT AMT $ 116,117.96$% 115, 485.00$ 116, 117. 96
CAT NO0204 064A (Rangel y)

0550 202- 00200 *Renoval of Sidewal k 508. 000 508. 000
Sy 0. 000 0.00
22.00000 508. 000 11, 176. 00
0555 202-00203 *Rermoval of Curb and Gutter 1, 058. 000 1, 058. 000
LF 0. 000 0. 00
9. 00000 1, 058. 000 9,522. 00
0560 202-00210 *Renpbval of Concrete Pavement 162. 000 162. 000
Sy 0. 000 0.00
32. 00000 162. 000 5,184.00
0565 203-01597 *Pot hol i ng 3.000 3. 000
HOUR 0. 000 0. 00
150. 00000 3. 000 450. 00
0570 208-00090 Erosion Control (Curb Ranp) 38. 000 38. 000
EACH 0. 000 0.00
10. 00000 38. 000 380. 00
0575 210-00810 Reset Ground Sign 4. 000 4.000
EACH 0. 000 0. 00
150. 00000 4. 000 600. 00
0580 210-01700 Reset Sprinkl er Head 4.000 4.000
EACH 0. 000 0.00
100. 00000 4.000 400. 00
0585 210- 04050 Adj ust Val ve Box 3.000 3. 000
EACH 0. 000 0. 00

450. 00000 3. 000 1, 350. 00



CONTI D: C22768 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22768-BI D ESTI MATE RUN 11/ 18/ 2020
PRQIECT: CR300- 248 ESTI MATE NO 0009 14:21: 03
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 064A (Rangel y)

0590 212-00050  Sod 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0595 412-00600 *Concrete Pavenent (6 Inch) 79. 000 79. 000
SY 0. 000 0. 00
85. 00000 79. 000 6, 715. 00
0600 514-00100 Hand Rail 21.000 21.000
LF 0. 000 0. 00
50. 00000 21.000 1, 050. 00
0605 608-00000 *Concrete Sidewal k 159. 000 159. 000
SY 0. 000 0. 00
56. 00000 159. 000 8, 904. 00
0610 608-00010 *Concrete Curb Ramp 606. 000 606. 000
Sy 0. 000 0. 00
126. 00000 606. 000 76, 356. 00
0615 609-21020 *Curb and CGutter Type 2 (Section Il-B) 304. 000 304. 000
LF 0. 000 0. 00
37. 00000 304. 000 11, 248. 00
0620 629-01065 *Survey Monument (Type 5S) 4.000 4.000
EACH 0. 000 0. 00
965. 00000 4. 000 3, 860. 00
0625 630- 00007 Traffic Control Inspection 22.000 22.000
DAY 0. 000 0. 00
300. 00000 22.000 6, 600. 00
0630 630-00012 Traffic Control Managenent 26. 000 26. 000
DAY 0. 000 0. 00
1, 400. 00000 26. 000 36, 400. 00
CAT 0204 CURRENT AMT ¢  180,195.00$ 0.00% 180, 195.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0635 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMT $ 3,500.00 % 0.00% 3, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,023,636.96 % 175,509.06 $ 1, 023, 636. 96



